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ESTIMATE RUN 08/18/2015

ESTIMATE SUMMARY 16:11:34

CONTID: C19498         ESTIMATE NO: 0001 PROG 2005

PCN: 19498-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 128 RESURFACING ELDORADO TO WADSWORTH PERCENT TIME:

PROJECT NO: NH 1281-014                   

SH 128 RESURFACING ELDORADO TO WADSWORTH

NAME OF ROAD: 128A

PROJECT COUNTIES: BROOMFIELD, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 08/13/2015 DATE TIME STARTED 06/08/2015

10170 Church Ranch Way, Ste. 201 DATE LET 03/05/2015 DATE WORK BEGAN 06/08/2015

 DATE AWARDED 03/19/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/20/2015 DATE ACCEPTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED 06/08/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,364,396.50 PARTICIPATING $ $ 1,032,649.38

AWARD PROJECT AMT: 1,807,157.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,107.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.83

WORK DAYS

WORK DAYS

75.69%

331,747.12

1,032,649.38

1,032,649.38

1,005,542.02

$

$

$

$

1,032,649.38

0.00

1,032,649.38

0.00

1,032,649.38

-27,107.36

0.00

1,005,542.02

0.00

AMOUNT DUE 1,005,542.02 1,005,542.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,005,542.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

  

42.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) (Special) 0.000

78,554.000

202-00246  
 

129,614.1078,554.000

129,614.10

78,554.000

SY  

1.65000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.25000

0015 *Clean Culvert 0.000

2.000

202-04002  
 

2,988.002.000

2,988.00

1.000

EACH

1,494.00000

0020 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

1.000

EACH

332.00000

0025 Unclassified Excavation 0.000

52.000

203-00000  
 

1,554.8052.000

1,554.80

52.000

CY  

29.90000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

2.000

HOUR

154.00000

0035 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

229.00000

0040 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

75.000

HOUR

165.00000

0045 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

16.000

HOUR

105.00000

0050 *Aggregate Bag 0.000

15.000

208-00035  
 

160.5015.000

160.50

15.000

LF  

10.70000

0055 *Storm Drain Inlet Protection (Type 1) 0.000

2.000

208-00051  
 

42.602.000

42.60

2.000

LF  

21.30000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,925.001.000

1,925.00

1.000

EACH

1,925.00000

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

105.00000

0070 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

471.00000

0075 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

30.000

HOUR

154.00000

0080 Adjust Manhole 0.000

2.000

210-04010  
 

2,160.002.000

2,160.00

2.000

EACH

1,080.00000

0085 Adjust Valve Box 0.000

2.000

210-04050  
 

954.002.000

954.00

2.000

EACH

477.00000

0090 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

1,195.000

LF  

13.80000

0095 Aggregate Base Course (Class 6) 0.000

161.750

304-06000  
 

8,896.25161.750

8,896.25

162.000

TON 

55.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

121.00000

0105 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

275.00000

0110 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

106.680

403-33841  
 

12,268.20106.680

12,268.20

107.000

TON 

115.00000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

11,026.760

403-34871  
 

782,899.9611,026.760

782,899.96

11,026.000

TON 

71.00000

0120 Emulsified Asphalt (Slow-Setting) 0.000

3,650.000

411-10255  
 

8,760.003,650.000

8,760.00

3,650.000

GAL 

2.40000

0125 *Detectable Warnings 0.000

136.000

608-00015  
 

7,031.20136.000

7,031.20

136.000

SF  

51.70000

0130 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

37.60000

0135 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

40.90000

0140 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

44.30000

0145 *Pull Box (Special) 0.000

2.000

613-07000  
 

598.002.000

598.00

2.000

EACH

299.00000

0150 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

28.000

SF  

27.70000

0155 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

608.50000

0160 *Loop Detector Wire 0.000

728.000

614-72875  
 

3,239.60728.000

3,239.60

728.000

LF  

4.45000

0165 *Construction Surveying (Hourly) 0.000

33.000

625-00001  
 

4,488.0033.000

4,488.00

33.000

HOUR

136.00000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 0.000

1.000

626-00000  
 

54,390.001.000

54,390.00

1.000

L S 

54,390.00000

0175 *Public Information Services 0.000

0.900

626-01000  
 

5,975.100.900

5,975.10

1.000

L S 

6,639.00000

0180 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

169.000

GAL 

229.00000

0185 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

567.500

627-00012  
 

11,406.75567.500

11,406.75

569.000

GAL 

20.10000

0190 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

8,921.000

SF  

12.90000

0195 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

940.000

SF  

15.70000

0200 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

3,746.000

SF  

13.40000

0205 *Flagging 0.000

436.250

630-00000  
 

19,631.25436.250

19,631.25

500.000

HOUR

45.00000

0210 *Traffic Control Inspection 0.000

17.000

630-00007  
 

2,881.5017.000

2,881.50

24.000

DAY 

169.50000

0215 *Traffic Control Management 0.000

24.000

630-00012  
 

16,080.0024.000

16,080.00

60.000

DAY 

670.00000

0220 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

67.70000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

2.000

HOUR

67.70000

0230 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

282.001.000

282.00

1.000

EACH

282.00000

0235 *Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

304.806.000

304.80

6.000

EACH

50.80000

0240 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

3,102.0011.000

3,102.00

11.000

EACH

282.00000

0245 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

564.002.000

564.00

2.000

EACH

282.00000

0250 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

867.2032.000

867.20

32.000

SF  

27.10000

0255 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,950.001.000

3,950.00

2.000

EACH

3,950.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,822.00000

0265 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

1,676.00000

0270 *Mobile Attenuator 0.000

2.000

630-85041  
 

1,200.002.000

1,200.00

5.000

DAY 

600.00000

0275 F/A Minor Contract Revisions Exploratory Coring 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Asphalt Pavement Incentive 0.000

-88,192.130

700-70012  
 

-88,192.13-88,192.130

-88,192.13

-88,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

-2,000.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 0.000

11,746.200

700-70019  
 

11,746.2011,746.200

11,746.20

11,746.000

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0310 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,011,768.881,011,768.881,343,516.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,042.001.000

14,042.00

1.000

EACH

14,042.00000

0330 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

6,285.001.000

6,285.00

1.000

EACH

6,285.00000
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PCN: 19498-BID    ESTIMATE RUN 08/18/2015

PROJECT: NH 1281-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 0.000

1.000

620-00020  
 

553.501.000

553.50

1.000

EACH

553.50000

CAT 20,880.5020,880.5020,880.50CURRENT AMT0400 $ $ $

$ 1,032,649.381,032,649.38$1,364,396.50$CURRENT AMTPROJECT TOTAL


